RL Decisions Notification

Rev. Date = Dec. 11, 2003
Point of Contact = Steve Chalk

(509) 372-8589

TBD = to be determined
Gray Highlight = Changes

Date Event Comments Point of
Due Contact
Columbia River Corridor
12/15/03 |Tribal Consultation Meeting on Risk Based End States, Federal Building Rm. 142, 10:00 - 12:00. N/A Mike Thompson
(509) 373-0750
9/30/04 |Develop plan for the 324/327 Buildings' Decontamination & Decommissioning (TPA Milestone M-94-01) TBD Dave Templeton
(509) 373-2966
9/30/10 |Develop plan for the 300 Area Buildings and Burial Sites Remediation (date is work completion, detail planning not available) TBD Dave Templeton
(TPA Milestone M-94-03) (509) 373-2966
12/16/03 |Next River Corridor TPA Milestones Review meeting, EPA Conference Room, 220 Swift, Richland, WA, 10:00-11:00. N/A Hector Rodriques
(509) 376-6421
Office of River Protection
Plutonium Finishing Plant and Spent Nuclear Fuel
12/15/03 |The Engineering Evaluation/Cost Analysis (EE/CA) for 232-Z, Waste Recovery Process Facility was issued for a 45 day public comment period. 1/30/04 Stacy Charboneau
(509) 373-3841
Jan-04  |Submit to EPA an Engineering Evaluation/Cost Analysis (EE/CA) for 241-Z-361 Tank (45 day comment period) TBD Suzanne Clarke
(509) 373-4931
TBD |Initiate NEPA review for Dry Storage Facility (cesium/strontium capsules). Date based on current schedule. (120 day comment period) TBD Rudy Guercia
(509) 376-5494
Dec-03 |Decision on Consolidation of Plutonium to Savannah River Site or implement contingency for interim on-site storage at Hanford N/A Allyson Wright
(509) 373-7303
Site Waste Disposal
Dec-03 |Engineering Evaluation/Cost Analysis (EE/CA) for CERCLA/RCRA Waste to Environmental Restoration Disposal Facility (ERDF). TBD Owen Robertson
(509) 373-6295
12/1/03 |Proposed changes to TPA Agreement M-91, Public Comment Period 12/1/03 - 2/13/04. 2/16/04 Ellen Dagan
(509) 376-3811
Central Plateau Cleanup
TBD |Proposed Plan for the Regional Closure of U Plant's surrounding waste sites will go to EPA for review in November (tentative public comment TBD Kevin Leary
period to start January, 2004). (509) 373-7285
TBD |Develop baseline for the proposed disposition of the remaining 4 canyons TBD Kevin Leary
(509) 373-7285
TBD |Complete the comprehensive plan for the remediation of excess Central Plateau facilities TBD Paul Valcich
(509) 373-9947
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TBD |Complete the comprehensive plan for the remediation of excess Central Plateau waste sites TBD Kevin Leary
(509) 373-7285
TBD |Issued Canyon Disposition Initiative (CDI) Feasibility Study and Proposed Plan (FS/PP) for "Information Only." (public comment period is TBD) TBD Kevin Leary
(509) 373-7285
12/15/03 |Engineering Evaluation/Cost Analysis (EE/CA) for the Central Plateau Streamlined Decommissioning Profile Facilities, Appendix A -224B 1/16/04 Larry Romine
Plutonium Concentration Facility, DOE/RL-2000-06, Rev. 0 (Public Comment period is 12/15/03 - 1/16/04). (509) 376-4747
Groundwater
Jan-04 |Issue the Central Plateau High Risk Waste Site Evaluation Feasibility Study and Proposed Plan (FS/PP) (45 day comment period) TBD Kevin Leary
(509) 373-7285
12/31/04 |Issue N Spring's Groundwater Remediation Ecological Evaluation (strontium plume) TBD Mike Thompson
(509) 373-0750
11/15/03 |Issued for review the Draft Technical Scope and Approach for the Hanford Composite Analysis. 2/15/04 John Morse
(90 day comment period) (509) 376-0057
Other
Dec-03 |Information Only: NEPA Categorical Exclusion will be considered for the transfer of the Arid Lands Ecology Reserve. "Minimum acceptable N/A Boyd Hathaway
conditions" discussed between RL and the US Fish and Wildlife Service in Portland, OR on 11/25/03. (509) 376-7340
Dec-03 |Information Only: NEPA Categorical Exclusion will be considered for the transfer of the Riverlands and Wahluke Slope. "Minimum acceptable N/A Boyd Hathaway
conditions" discussed between RL and the US Fish and Wildlife Service in Portland, OR on 11/25/03. (509) 376-7340
1/15/04 |Meeting on Cultural Issues with Tribes, HAMMER Facility, Room 31, 9:00 - 3:00 N/A Annabelle Rodriques
(509) 372-0277
Jan-04 |Discsussions continue on the transfer of HAMMER to the Office of Energy Assurance N/A Jim Spracklen
(509) 373-7754
Dec-03 |Long Term Stewardship consultations planned to proceed as requested by tribes. Presently discussed in RL/Tribes bi-weekly conference calls. N/A Jim Daily
(509) 376-7721
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